
 
SREL Contract 2  
(Seepage/Stability)  

 

Construction  
January—December 2021 

 
SREL Contract 3  
(Seepage/Stability)  

 

Construction Prep  
Scheduled for December 2021 

 
Award 

Scheduled for January 2022 
 

Construction 
March - December 2022   

 
Erosion Contract 1 

 

Construction Prep  
Scheduled for December 2021 

 
Construction Award 

Scheduled for February 2022 

 
Construction 

Summer 2022   
 

Additional information regarding our 
ongoing project can be found on our 

project web page at  
www.sacleveeupgrades.com 

 
*All Dates Subject to Change  

Highlights (last 30 days) 

Sacramento River East Levee (SREL) Contract 2   

Lots accomplished in July!  We conducted quality control testing, completed levee 
rebuild in the Little Pocket and began levee rebuild adjacent to Zacharias Park, 
constructed 2,100’ of cutoff wall in the Big Pocket, and began jet grout wall 
production adjacent to Broadway!  

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
For questions or concerns, please 
contact our Public Affairs Office at 

916-557-5100  
spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Current Activity Update - What can I expect? 

Pocket and Little Pocket: Monday – Saturday 7 a.m.— 7 p.m. 
Broadway and Front St: Monday 7 a.m. – Saturday 7 p.m.  
(24-hour Construction) 
 
The levee in the Little Pocket neighborhood is ready for gravel road 
surfacing, this will require 2-3 days of importing and placing material. Levee 
construction will be ongoing in the Pocket neighborhood through the end of 
September, and you will see an increase in trucking activity on Riverside 
Blvd, Grangers Dairy Dr, and Florin Rd. Along the levee top, nearby 
residents will see large excavators, and equipment constructing the cutoff 
wall and rebuilding the levee to its original height prior to construction. 

Bike path closures will remain in place for the duration of the work near 
Broadway and Riverside Blvd. We ask that everybody please be respectful 
and stay clear of construction work zones as established by construction 
fencing and signage. Sacramento Police Department will have an on-site 
presence during construction, so you can expect to see an officer parked on 
or near the jobsite.  

Front Street Staging Area 
 Demobilization 
  
Garcia Bend Park Staging (Boat launch to remain open) 
 No construction activity or construction traffic in this area 
  
Zacharias Park Staging Area 
 Continuation of equipment and receipt of material shipments 
 Continuation of soil bentonite pond operations 
 Quality control testing  
 
Little Pocket 
 Place gravel road surfacing  
  
Big Pocket 
 Continuation of cutoff wall construction  
 Removal of unsuitable material from project excavations   
 Rebuild levee  
 Batch plant mobilization & setup (near North Point Way) 
 Bike path detours remain in effect 
 
Adjacent to Broadway 
 Continue jet grout wall installation 
 Jet grout spoils management and off-haul 
 Receive material deliveries 

SACRAMENTO RIVER EAST LEVEE CONTRACT 
1 

August 2021 

Question of the Month 

Information Resources:  

I’ve heard about/seen an increase in police presence near the construction work, why is that?  
 

As a result of a few security-related incidents, the U.S. Army Corps of Engineers Sacramento District modified our 
contract to allow our contractor to hire an off-duty Sacramento Police Department officer to patrol our project areas 
and provide additional security presence. We took this measure to ensure the safety of our USACE employees, 
our contractor teammates, and the public by preventing unauthorized personnel from entering an active 
construction zone. 

.   
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